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RESOLUTION BY
FINANCE/EXECUTIVE COMMITTEE

01- p -1955

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
- CHANGE ORDER NUMBER ONE FOR FC-7086-99, LAKEWOOD
- AVENUE BRIDGE REPLACEMENT PROJECT WITH SUNBELT
STRUCTURES, INC,, IN AN AMOUNT NOT TO EXCEED SEVEN
' HUNDRED THIRTY SIX THOUSAND FOUR HUNDRED FIFTY SEVEN
DOLLARS <AND FORTY TWO - CENTS ($736,457.42). ALL
' CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM
FUND, ACCOUNT AND CENTER NUMBERS: 1C33 574001
M22F040592BA; 1C37 574001 M22F040592BA; 1C39 574001
M22F040592BA.

WHEREAS, the City did enter into an agreement with Sunbelt Structures, Inc., for
FC-7086-99, Lakewood Avenue Bridge Replacement Project on behalf of the Department of
Public Works; and

WHEREAS, Change Order Number One is necessary to provide for vertical and horizontal
changes in alignment of the tie-in of the new Lakewood Avenue Bridge to the existing roadway
at Milton Avenue and other changes in scope not included in the original contract; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the
Bureau of Purchasing and Reat Estate have recommended that Change Order Number One
for FC-7086-99, Lakewood Avenue Bridge Replacement Prolect be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in
the best interest of the City to accept the proposal amount of $736,457.42.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order Number
One with Sunbelt Structure, Inc. for FC-7086-99, Lakewood Avenue Bridge Replacement
Project in an amount not to exceed Seven Hundred Thirty Six Thousand Four Hundred Fifty
Seven Dollars and Forty Two Cents ($736,457.42).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate change order to be approved by the City
Attorney-as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number Two shall not become binding
-.on the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from fund, account and center numbers: 1C33 574001 M22F040592BA; 1C37
* 574001 M22F040592BA; 1C39 574001 M22F040592BA.
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o~ MEMORANDUM
To: Felicia Strong Whitaker, Director
Bureau of Purchasing and Real Estate
Fr: Ladun Esan, P.E., Infrastructure Manager
Department of Public Works
Re: Lakewood Avenue Bridge Replacement Project

CITY OF ATLANTA

68 MITCHELL ST, SW, ATLANTA, GEORGIA 30335.0324

CHANGE ORDER No. 1 - FC-7086-99

@

DEPARTMENT OF PUBLIC WORKS
Normas A. Koploa, PE.
Interim Commissioner

Devid Petens, P.E.
Johnn W, Griffia, Jr.
Deputy Commissioner

Garacy Ingram-Reid

Attached please find Change Order Number 1 and the suppdrting documentation regarding

Lakewood Avenue Bridge Replacement project.

This change order changes the vertical and horizontal alignment of the tie-in of the new
Lakewood Avenue Bridge to the existing roadway at Milton” Avenue in addition to handicap

ramps, adjust water meter{s) to grade and adjust manhole(s) to grade.

The Department of Public Works has reviewed the following paperwork and finds it necessary
and in the City’s best interest to accept Change Order Number 1 and ask that the Bureau of
Purchasing and Real Estate prepare appropriate legislation required for Coundil approval in an
amount of Seven Hundred Thirty Six Thousand Four Hundred Fifty Seven and Forty Two Cents
($736,457.42).

If you need additional information or need to reach me, I can be contacted at extension 6526.
Attachment(s):

Cc:

Norman Koplon, P.E., DPW
David Peters, P.E., DPW

Ade Abon, P.E., DPW

Willie Canidate, DPW

Vivian Chapman, DPW

Deon Franklin, DPW

Pamela Lewis, BPRE

Susan Bronston Sullivan, OCC
Bruce Bell, OCC

Eskender Abebe, CH2M Hill/TOC, Jv
File



]
|
i
¢
1§
i
t
¥y

SV U P RN NN ¥ U S TN S S

TRANSMITTAL FORM FOR LEGISLATION
PUBLIC IMPROVEMENT PROGRAM

TO: MAYOR’SQFFIg 4 GREG PRIDGEON

y v- \ "/ r‘ ‘,;
’../,,.,. ioner's $igniture 4

Originating Dep&rtment: DPW/Purchasing Contact Person: Pamela Lewis x 6379
Marie Pope 853-7503

Committee(s) of Purview: Finance/Executive Council Deadline: November 12, 2001
Committee

Committee Meeting Dates(s) November 28, 2001 Full Council Date: December 3, 2001

CAPTION: R

BACKGROUND: -

TO AUTHORIZE THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER ONE WITH SUNBELT
STRUCTURES, INC., FOR FC-7086-99, LAKEWOOD AVENUE BRIDGE REPLACEMENT PROJECT, IN AN
AMOUNT NOT TO EXCEED SEVEN HUNDRED THIRTY SIX THOUSAND FOUR HUNDRED FIFTY
SEVEN DOLLARS AND FORTY TWO CENTS ($736, 457.42). ALL CONTRACTED WORK SHALL BE
CHARGED TO AND PAID FROM THE FOLLOWING FUND, ACCOUNT AND CENTER NUMBERS: 1C33
574001 M22F040592BA; 1C37 574001 M22F020592BA; 1C39 574001 M22F040592BA.

FINANCIAL IMPACT (if any)
Mayor's Staff Only
i Iz 7
Received by Mayor's Office: ] l 12/0] Reviewed by:
(<{ate) { initials)
(date)
Submitted to Council:
(date)
Action by Committee: Approved Adverse Held Amended

Substitute Referred Other



BUREAU OF PURCHASING AND REAL ESTATE
"~ LEGISLATION SUMMARY

TO: FINANCEIEXECUTIVE COMMITTEE

CAPTION: A resolution authorizing the Mayor to enter into Change Order
Number One with Sunbelt Structures, Inc., for FC-7086-99, Lakewood Avenue
Bridge Replacement Project in an amount not to exceed Seven Hundred Thirty
Six Thousand Four Hundred Fifty Seven Dollars and Forty Two Cents
($736,457.42). All contracted work shall be charged to and paid from fund,

. account, and center numbers: 1C33 574001 M22F040592BA; 1C37 574001
'M22F040592BA; 1C39 574001 M22F040592BA.

REQUESTING
DEPARTMENT: Department of Public Works
CONTRACT TYPE: Construction
SOURCE
SELECTION: N/A
BID OPENING: N/A
INVITATIONS
ISSUED: N/A
//;
BIDS
RECEIVED: N/A
BACKGROUND: . Original contract price - $2,512,920.00
.+~ Change Order Number One — is necessary to provide for vertical
~and horizontal changes of alignment of the tie-in of the new
Lakewood Avenue Bridge and other changes in scope not included
" in the original contract.
SOURCE OF FUNDING: BOND PROGRAM
EVALUATION TEAM

' COMPOSITION: DPW, BPRE



